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March 27th, 2018 

 

RECEIVED 
Via Overnight Courier MAR 2 8 2018 

HEALTH FACILITIES 
SERVICES REVIEW BOARD 

Ms. Courtney Avery, Administrator 
Illinois Health Facilities and Services Review Board 
525 West Jefferson Street 
Springfield, IL 62761 

Re: Project #13-016 Advocate Good Shepherd Hospital (the "Project") 

Final Realized Cost Report 
Advocate Health and Hospitals Corporation, (dba Advocate Good Shepherd Hospital), 

and Advocate Health Care Network 
Modernization Project 

Dear Ms. Avery: 

This letter is intended to satisfy Section 1130.770 Project Completion, Final Realized Costs and 
Cost Overruns, by providing the required information on Project #13-016. The Review Board 
granted the Permit for this project June 26, 2013. The notice of project completion was submitted 
on December 11th, 2017 indicating the project was completed on December 11th, 2017. The project 
was timely completed within the "Completion Date" of December 31,2017, specified in the permit 
letter. This final report includes the following: 

• Certification that the project costs, as itemized, represent all the costs required to complete 
the project and there are no additional or associated costs or capital expenditures related to 
the project. 

• This also certifies compliance with all the terms of the permit to date, including the project 
cost, square footage and services. 

• The final application and certification for payment is shown in the AIA G702 form. 

• Because this is a project with a cost greater than three times the capital expenditure 
minimum in place at the time of the permit approval, an audited financial report that 
includes the itemization of costs and sources of funds was completed by an independent 
certified public account and is included as an enclosure. As a review was done in the 



Advocate Good Shepherd Hospital 
Project #I3-016 
Final Report —2018 

audit process, some of the previotisly reported expenditures were reallocated to different 

cost categories. 

AGSH Project 	i Final Costs Original Permit 

USE OF FUNDS TOTAL TOTAL 

Preplanning Costs 	or $1,062,990 $1,090,000 

Site Survey and Soil Investigation $16,775 $70,000 

Site Preparation $7,323,843 $10,200,000 

New Construction Contracts $99,342,548 $94,100,043 

Modernization Contracts $57,327,746 $43,454,010 

Contingencies - $11,681,725 

Architectural/Engineering Fees $10,592,132 $8,200,000 

Consulting and Other Fees $492,306 $2,050,921 

Movable or Other Equipment 
(not in construction contracts) 

$31,112,657 $44,978,386 

Bond Issuance Expense (project 
related) 

$638,724 $1,584,817 

Net Interest Expense During 
Construction (project related) 

$7,078,974 $24,187,145 

Other Costs To Be Capitalized $2,555,207 $5,244,035 

$217,543,902 $246,841,082 TOTAL USES OF FUNDS 

Sources: 

SOURCES 

Cash and Securities $169,100,700 $88,359,421 

Bond issues (project related) $48,443,202 $158,481,661 

TOTAL SOURCES OF FUNDS $217,543,902 $246,841,082 

Please contact me at (630) 929-5577 or Sonja Reece at (309) 268-5482 if you have any questions 
about this report. 



Sincerely, 

Advocate Good Shepherd Hospital 
Project #13-016 
Final Report — 2018 

Scott Nelson, AIA, ACHA 
Vice President, Planning, Design, and Construction 
Advocate Health and Hospitalstorporation 

Subscribed be - id' ! 	this day: 	941 	2 o I S 

Notary Public 	110  

Seal: 

OFFICIAL SEAL 
MARIA DEFRANK 

NOTARY PUBLIC, STATE OF ILLINOIS 
My Commission Expires Sep 27, 2020 

CC: 	James Kokaska 
Paul Neff 
Lanndon Rose 
Trent Gordon 
Sonja Reece 

Attachments: 
AIA G702 Final Payment 

Enclosure: 
Financial Audit of Project 



PAYMENT APPLICATION AND CERTIFICATE FOR 
TO (Ownerk AIA DOUCUMENT G702 

APPLICATION NO. Final Olektution to: 
PROJECT: 
Advocate 
Good Shepherd Modemilzation PERIOD: 12131117- Final 

Advocate Healthcare 
2025 Windsor Drive 
Oak Brock IL 60523 

OWNER 
ARCHITECT 
CONTRACTOR 

FROM: 	MA. Modenson Company 
300 Park Bred., Stele 100 
llama. IL 60143 

El 

VIA (ARCHITEC): 

is- iY 	il  Stibscrib;di:d19,77.1-1 
s 	

Pub 	0 
My Commission expires: 

_ 

JOBS 130170008 
CONTRACT FOR: 	Advocate - Good Stephen! Modernization 

INVOCEA 13080006.53 

CONTRACTOR'S APPLICATION FOR PAYMENT 
CHANGE ORDER SUMMARY 
Change Onlem approved In 
prom months by Omer 

TOTAL 

ADDIGONS DEDUCTIONS 

0 
APProved ads Month 

163,290247 

Member Data Approved 
1.46 

TOTALS 153,290247 0 
Net change by Change Orden 	 163,290247 

UOAUSCIDt5 kriontedge, 
kdormedon and babel the Work covered by this Application kr Payment has been 
completed In accordance with the Contract Documents, Mal all amounts hove been 
paid by the Conked= for Worn rot with previous Canificates for Payment were 
Issued and implants recolved ban the Owner, and the amid payments Mown 
herein Is now due.  

1. OfUGIIIAL CONTRACT SUM.----.—__ 	 5 	5162260,926  
2. Net change by Change Orders--- 	 5 	17.5112975  3. CONTRACT SUM TO DATE (Line 1 ••• 21.---- ---.$ 	$_"_ j170 743 001 

	

4.701AL COMPLETED A STORED TO DATE....-.................. —.3 	—StArtirlitir 
(Column G on 0703) 

5. RETAINAGE: 
a. Of Completed Work 	 5 	 0  

(Less Fee CI Insurance) 

Taal Retains°, ( tine Sa • 516 	 $ 
6. TOTAL EARNED LESS RETAWAGE--- 	 $ 	5170,743,001 

(Una a Ian Una 3 Total) 
7. LESS PREVIOUS CERTIFICATES FOR 

PAYMENT( Line 0 from prior Cerillicate).—.. 	. 5 	170,743031 
O. CURRENT PAYMENT DUE...—.... 	 $  $ 
S. BALANCE TO FINISH, PLUS RETAINAGE.- 	 5 

(Line 3 less Ilne 0)

Stat.  ¶J1112-...1./niat, 

b. Of Stored Material
(Column Foe 0703) 

• (0) 
(50) 

County of: (2- 001 
tab 5 depot 

OFFCIAl. 

Patna Cetteled 

(Attach evalsealKqpipt Wets awn the amount applied tor.) mcnyrzy: 	 L-ttLA- feWscmIN9G1.-- eyi 6,7f  
Or 	Dale: 	  

This Certificate is not negodable. The AMOUNTS CERTIFIED Is payable only the 
Cenaaan named herein. Issuance, payment and acceptance of labrlonl  my 1011561  
pmiudIce to any rights of the Owner or Contractor under Ites Contract. 

a 
ARCHITECT'S CERTIFICATE FOR PAYMENT 
In eccordente with Ow Contract Oacuntents, based on on-litta obsencallons and the 
data cempitsIng the above application, the AtchtteC °Minn to the Owner that In the 
best of the Antitheft knowledge, Inhumation and betel the work has progressed as 
Indicated, the twortly of the Work is In acccedence with the Contract Documents end 
the Ccotrador Is entitled to payment cd the AMOUNT CERTIFIED. 



Odell Hicks& Company LLC 
Cewniried PE,E;c. ACCel U IIMPa 

Advocate Health Care Network and 
Advocate Health and Hospitals Corporation 

d/b/a/ Advocate Good Shepherd Hospital 

Illinois Health Facilities and Services Review Board 
Modernization Project 

IHISRB Project #13-016 
Project Costs Report 

For the Period June 26, 2013 to December 11,2017 
(With Independent Auditors' Report Thereon) 



ADVOCATE HEALTH CARE NETWORK AND 

ADVOCATE HEALTH AND HOSPITALS CORPORATION 

d/b/a ADVOCATE, GOOD SHEPHERD HOSPITAL 

Illinois Health Facilities and Services Review Board 

Modernization Project 

IFIFSRB Project #13-016 

Project Costs Report 

Period from June 26, 2013 - December 11,2017 

Costs 

CON Permit 
Original 

Final Funds 
Expended Difference 

Preplanning Costs $ 	1,090,000 $ 	1,062,990 27,010 

Site Survey and Soil Investigation 70,000 16,775 53,225 

Site Preparation 10,200,000 7,323,843 2,876,157 

New Construction Contracts 94,100,043 99,342,548 (5,242,505) 

Modernization Contracts 43,454,010 57,327,746 (13,873,736) 

Contingencies 11,681,725 11,681,725 

Architectural/Engineering Fees 8,200,000 10,592,132 (2,392,132) 

Consulting and Other Fees 2,050,921 492,306 1,558,615 

Movable Capital Equipment 44,978,386 31,112,657 13,865,729 

Other Costs to be Capitalized 5,244,035 2,555,207 2,688,828 

Total Construction Related $ 	221,069,120 $ 209,826,204 $ 	11,242,916 

Net Interest Expense During Construction 24,187,145 7,078,974 17,108,171 

Bond Issuance Costs 1,584,817 638,724 946,093 

Total Finance Related 25,771,962 7,717,698 18,054,264 

Total Project Costs $ 	246,841,082 $ 217,543,902 $ 	29,297,180 

Source of Funds 
Cash and Securities $ 	88,359,421 $ 	169,100,700 $ 	(80,741,279) 

Bond Issues 158,481,661 48,443,202 110,038,459 

$ 	246,841,082 $ 217,543,902 $ 	29,297,180 
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ADVOCATE HEALTH CARE NETWORK AND 
ADVOCATE HEALTH AND HOSPITALS CORPORATION 

d/b/a ADVOCATE GOOD SHEPHERD HOSPITAL 
Illinois Health Facilities and Services Review Board 

Modernization 
IHFSRB Project #13-016 

Project Costs Report 

Period from June 26, 2013— December 11, 2017 

Advocate Health Care Network and Advocate Health and Hospitals Corporation d/b/a Advocate Good 
Shepherd Hospital was issued a permit to modernize the existing hospital with new construction and 
expansion of services. The project includes several enhancements to hospital space including increasing 
the number of intensive care beds, consolidating the surgical/interventional suite and accommodating 
single occupancy, private medical-surgical beds, increasing the number of operating rooms, providing for 
18 PACU I rooms and 52 post recovery rooms, modernizing the endoscopy suite and increasing the 
number of recovery rooms, modernizing other clinical services including radiology, ambulatory care, 
cardiovascular and pulmonary testing and therapies. In addition, the project includes modernizing certain 
non-clinical areas such as public/visitor space, administration, circulation, materials management, chapel 
and simulation laboratory. Work on the project was started on June 26, 2013 with the execution of a 
contract for construction of the Advocate Good Shepherd Hospital Modernization. The project was 
originally budgeted for $246,841,082. However the actual cost of the project was $217,543,902, 
$29,297,180 less than the budget. 

3 


	00000001
	00000002
	00000003
	00000004
	00000005
	00000006
	00000007

